COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 09/ 2019

ESTI MATE SUMVARY 13: 03: 51
CONTI D: C22768 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 22768- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.0 DAYS TIVE ALLOW 136 WORK DAYS
CRAI G RESI DENCY ADA RAMPS PERCENT TIME  41.91 ORI G TI ME ALLON 136 WORK DAYS
PRQJIECT NO. CR300- 248
CRAI G RESI DENCY ADA RAMPS
NAVE OF ROAD: 131B
PRQIECT COUNTI ES: ROUTT MOFFAT
Rl O BLANCO
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 11/10/ 2019 DATE TI ME STARTED 07/29/2019
P.O. Box 4768 DATE LET 05/ 16/ 2019 DATE WORK BEGAN 07/ 29/ 2019
DATE AWARDED 05/ 24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/12/2019 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 07/29/2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 063, 931. 62 PARTI Cl PATI NG $ 3, 500. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,030, 000.00 NON- PARTI Cl PATI NG 334, 273. 87 30, 602. 69
PERCENT COVPLETE: 31. 75% TOTAL EARNI NGS 337, 773. 87 30, 602. 69
FUNDS AVAI LABLE: $ 726, 157. 75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 337,773.87 30, 602. 69
TOTAL CLAI M5 $ 0.00 RETAI NAGE -8, 504. 61 -918.08
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 329, 269. 26 29, 684. 61
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 329, 269. 26 29, 684. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2;,76;3;.761 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22768-BI D ESTI MATE RUN 12/ 09/ 2019
PRQJECT: CR300- 248 ESTI MATE NO 0004 13:03: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 013B (Craig)

0005 202-00200 *Renpoval of Sidewal k 190. 000 130. 760
Sy 2.220 48. 84
22.00000 132.980 2,925. 56
0010 202-00203 *Rermoval of Curb and Gutter 309. 000 236. 140
LF 4.330 38.97
9. 00000 240. 470 2,164. 23
0015 202-00210 *Renmpoval of Concrete Pavenent 8. 060 8. 060
Sy 0. 000 0.00
32. 00000 8. 060 257.92
0020 202-00220 *Rermoval of Asphalt Mat 14. 000 2.930
SY 0. 000 0. 00
30. 00000 2.930 87.90
0025 202- 00250 Renoval of Pavenent Marking 154. 000 0. 000
SF 0. 000 0.00
3. 00000 0. 000 0. 00
0030 202-00827 Renoval of Pull Box 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0035 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 1. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0045 203-02330 Laborer 10. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0050 208-00090 Erosi on Control (Curb Ranp) 20. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0.00
0055 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0.00

150. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22768-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: CR300- 248 ESTI MATE NO 0004 13:03: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 013B (Craig)

0060 210-00858 Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0065 210-00860 Reset Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0.00
0070 210-01700 Reset Sprinkl er Head 25. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0075 212-00050 Sod 115. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0.00
0080 213-00067 Rock Miul ch (Weed Free) 30. 000 0. 000
SF 0. 000 0.00
5. 00000 0. 000 0. 00
0085 304- 06000 Aggr egat e Base Course (C ass 6) 42.000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0.00
0090 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 8. 060 8. 060
5% 0. 000 0.00
95. 00000 8. 060 765. 70
0095 607-11525 Fence (Pl astic) 500. 000 0. 000
LF 0. 000 0. 00
0. 50000 0. 000 0.00
0100 608-00000 *Concrete Sidewal k 32. 000 8.970
Sy 6. 780 379. 68
56. 00000 15. 750 882. 00
0105 608-00010 *Concrete Curb Ranp 277.000 93. 810
Sy 118. 650 14, 949. 90
126. 00000 212. 460 26, 769. 96
0110 608-00015 *Det ect abl e War ni ngs 33. 000 0. 000
SF 0. 000 0.00

50. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22768-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: CR300- 248 ESTI MATE NO 0004 13:03: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 013B (Craig)

0115 609-21020 *Curb and CGutter Type 2 (Section Il-B) 96. 000 21. 200
LF 34. 600 1, 280. 20
37.00000 55. 800 2,064. 60
0120 613-07001 Type One Pull Box 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0125 614-72863 Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0130 622-00270 Bol I ard 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0135 625-00000 Construction Surveying 1. 000 0.500
LS 0. 000 0. 00
7,500. 00000 0.500 3, 750. 00
0140 626- 00000 Mobi I i zati on 1. 000 0. 433
LS 0. 000 0. 00
125, 374. 00000 0.433 54, 286. 94
0145 626-01104  *Public Information Services (Tier V) 1. 000 0. 450
LS 0. 150 2,700.00
18, 000. 00000 0. 600 10, 800. 00
0150 627-30411 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 176. 000 0. 000
Li ne
) ( SF 0. 000 0. 00
13. 00000 0. 000 0.00
0155 629-01065 Survey Monument (Type 5S) 1. 000 0. 000
EACH 0. 000 0. 00
965. 00000 0. 000 0. 00
0160 630-00000 Fl aggi ng 500. 000 9. 000
HOUR 31. 000 620. 00
20. 00000 40. 000 800. 00
0165 630-00007 Traffic Control Inspection 34.000 12. 000
DAY 19. 000 5, 700. 00

300. 00000 31. 000 9, 300. 00



CONTI D

C22768
22768-BI D
CR300- 248
| TEM
DESCRI PTI ON
013B (Craig)

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

630- 80380

630- 80393

700- 70010

700- 70011

Traffic Control Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Traffic Cone

St ackabl e Vertical Panels

F/ A M nor Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19. 000
DAY
1, 400. 00000
8. 000
EACH
5. 00000
400. 000
LF
30. 00000
84. 000
EACH
5. 00000
24. 000
EACH
5. 00000
3. 000
EACH
4, 000. 00000
3. 000
EACH
250. 00000
150. 000
EACH
1. 00000
125. 000
EACH
30. 00000
5, 000. 000
FA
1. 00000
1, 625. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 000
3. 000
19. 000

0. 000
0. 000
0. 000
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0. 000
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6. 000
0. 000
6. 000
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1.500
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0. 000
0. 000
0. 000
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0. 000
26. 000
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0. 000
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0. 000
1, 625. 000

Page 5

ESTI MATE RUN 12/ 09/ 2019
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CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22768-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: CR300- 248 ESTI MATE NO 0004 13:03: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 013B (Craig)

0225 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 303, 445.62$ 29,917.59%  157,070. 81
CAT NO0201 040A (Craig)

0230 202-00010 Renoval of Tree 2.000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0235 202- 00200 Renoval of Sidewal k 427. 000 0. 000
Sy 0. 000 0.00
22. 00000 0. 000 0.00
0240 202-00203 Renoval of Curb and Gutter 1, 405. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0. 00
0245 202-00210 Renoval of Concrete Pavenent 74.000 0. 000
5% 0. 000 0.00
32. 00000 0. 000 0.00
0250 202-00220 Renoval of Asphalt Mat 63. 000 0. 000
5% 0. 000 0.00
30. 00000 0. 000 0. 00
0255 202- 00827 Renoval of Pull Box 2. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0.00
0260 203-01597 Pot hol i ng 2.000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0265 208-00090 Erosi on Control (Curb Ranp) 52. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0.00
0270 210-00810 Reset Ground Sign 18. 000 0. 000
EACH 0. 000 0.00

150. 00000 0. 000 0.00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22768-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: CR300- 248 ESTI MATE NO 0004 13:03: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (Craig)

0275 210-01000 Reset Fence 22.000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0280 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 17. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0285 304-06000  Aggregate Base Course (Cl ass 6) 153. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0. 00
0290 403-00721 Hot M x Asphalt (Patching) (Asphalt) 17. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0. 00
0295 412-00600 *Concrete Pavenent (6 Inch) 64. 000 0. 000
Sy 8. 060 685. 10
85. 00000 8. 060 685. 10
0300 608-00000 Concrete Sidewal k 28. 000 0. 000
SY 0. 000 0. 00
56. 00000 0. 000 0. 00
0305 608-00010 Concrete Curb Ranp 1, 101. 000 0. 000
Sy 0. 000 0. 00
126. 00000 0. 000 0. 00
0310 608-00015 Det ect abl e War ni ngs 20. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0315 609-21020 Curb and CGutter Type 2 (Section Il-B) 27.000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0320 613-07001 Type One Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0325 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 132. 000 0. 000
Li ne
) SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22768-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: CR300- 248 ESTI MATE NO 0004 13:03: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (Craig)

0330 629-01065 Survey Monument (Type 5S) 3. 000 0. 000
EACH 0. 000 0. 00
965. 00000 0. 000 0. 00
0335 630- 00007 Traffic Control Inspection 13. 000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0.00
0340 630-00012 Traffic Control Managenent 35. 000 0. 000
DAY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 246, 250.00 $ 685.10$ 685. 10

CAT NO0202 040Z (Craig)

0345 202-00200 Renoval of Sidewal k 500. 000 0. 000
5\% 0. 000 0. 00
22.00000 0. 000 0. 00
0350 202-00203 Renoval of Curb and Cutter 757.000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0355 202-00210 Renoval of Concrete Pavenent 40. 000 0. 000
S5\% 0. 000 0. 00
32. 00000 0. 000 0. 00
0360 202-00220 Renoval of Asphalt Mat 17. 000 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0. 00
0365 202-00827 Renmoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0370 203-01597 Pot hol i ng 2.000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0375 208-00090 Erosi on Control (Curb Ranp) 45. 000 0. 000
EACH 0. 000 0. 00

10. 00000 0. 000 0.00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22768-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: CR300- 248 ESTI MATE NO 0004 13:03: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  040Z (Craig)

0380 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0385 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 49. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0390 304-06000 Aggregate Base Course (Cl ass 6) 120. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0. 00
0395 403-00721 Hot M x Asphalt (Patching) (Asphalt) 13. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0. 00
0400 412-00600 Concrete Pavement (6 Inch) 33. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0405 608-00000 Concrete Sidewal k 49. 000 0. 000
SY 0. 000 0. 00
56. 00000 0. 000 0. 00
0410 608-00010 Concrete Curb Ranp 691. 000 0. 000
SY 0. 000 0. 00
126. 00000 0. 000 0. 00
0415 608-00015 Det ect abl e War ni ngs 72.000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0420 609-21020 Curb and Gutter Type 2 (Section I1-B) 11. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0425 613-07001 Type One Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0430 629-01065 Survey Monunent (Type 5S) 3. 000 0. 000
EACH 0. 000 0. 00

965. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22768-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: CR300- 248 ESTI MATE NO 0004 13:03: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  040Z (Craig)

0435 630-00007 Traffic Control Inspection 11. 000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00
0440 630-00012 Traffic Control Managenent 30. 000 0. 000
DAY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
CAT 0202 CURRENT AMT $ 174, 650.00 $ 0.00% 0. 00

CAT NO0203  040A (Hayden)

0445 202-00200 Renoval of Sidewal k 435. 000 0. 000
Sy 0. 000 0. 00
22.00000 0. 000 0. 00
0450 202-00203 Renoval of Curb and Cutter 662. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0.00
0455 202- 00210 Renoval of Concrete Pavenent 56. 000 0. 000
5% 0. 000 0. 00
32. 00000 0. 000 0. 00
0460 202-00220 Renoval of Asphalt Mat 15. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0.00
0465 202- 00250 Renoval of Pavenent Marking 154. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0470 203-01597 Pot hol i ng 3. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0475 208- 00090 Erosion Control (Curb Ranp) 42.000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0480 210-01700 Reset Sprinkl er Head 6. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0.00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22768-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: CR300- 248 ESTI MATE NO 0004 13:03: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203  040A (Hayden)

0485 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 33. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0490 212-00050 Sod 135. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0495 304-06000 *Aggregate Base Course (Class 6) 100. 000 14.720
TON 0. 000 0. 00
43. 00000 14. 720 632. 96
0500 403-00721 Hot M x Asphalt (Patching) (Asphalt) 15. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0. 00
0505 412-00600 Concrete Pavenent (6 Inch) 44. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0510 608-00000 Concrete Sidewal k 144. 000 0. 000
5% 0. 000 0. 00
56. 00000 0. 000 0. 00
0515 608-00010 Concrete Curb Ranp 496. 000 0. 000
Sy 0. 000 0. 00
126. 00000 0. 000 0. 00
0520 608-00015 Det ect abl e War ni ngs 64. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0525 609-21020 Curb and Gutter Type 2 (Section I1-B) 131. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0530 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 154. 000 0. 000
Li ne
) ( SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0535 629-01065 Survey Monument (Type 5S) 3. 000 0. 000
EACH 0. 000 0. 00

965. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22768-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: CR300- 248 ESTI MATE NO 0004 13:03: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203  040A (Hayden)

0540 630-00007 Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00
0545 630- 00012 Traffic Control Managenent 28. 000 0. 000
DAY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
CAT 0203 CURRENT AMT $ 156, 041.00 $ 0.00% 632. 96

CAT NO0204 064A (Rangel y)

0550 202- 00200 *Renoval of Sidewal k 508. 000 508. 000
Sy 0. 000 0.00
22.00000 508. 000 11, 176. 00
0555 202-00203 *Rermoval of Curb and Gutter 1, 058. 000 1, 058. 000
LF 0. 000 0. 00
9. 00000 1, 058. 000 9,522. 00
0560 202-00210 *Renpbval of Concrete Pavement 162. 000 162. 000
Sy 0. 000 0.00
32. 00000 162. 000 5,184.00
0565 203-01597 *Pot hol i ng 3.000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0570 208-00090 Erosion Control (Curb Ranp) 38. 000 38. 000
EACH 0. 000 0.00
10. 00000 38. 000 380. 00
0575 210-00810 Reset Ground Sign 4. 000 4.000
EACH 0. 000 0. 00
150. 00000 4. 000 600. 00
0580 210-01700 Reset Sprinkl er Head 4.000 4.000
EACH 0. 000 0.00
100. 00000 4.000 400. 00
0585 210- 04050 Adj ust Val ve Box 2.000 2.000
EACH 0. 000 0. 00

450. 00000 2.000 900. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 22768-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT CR300- 248 ESTI MATE NO 0004 13:03: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0204 064A (Rangely)
0590 212-00050  Sod 60. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0595 412-00600 *Concrete Pavenent (6 Inch) 79. 000 79. 000
SY 0. 000 0. 00
85. 00000 79. 000 6, 715. 00
0600 514-00100 Hand Rail 21.000 21.000
LF 0. 000 0. 00
50. 00000 21.000 1, 050. 00
0605 608-00000 *Concrete Sidewal k 159. 000 159. 000
SY 0. 000 0. 00
56. 00000 159. 000 8, 904. 00
0610 608-00010 *Concrete Curb Ramp 606. 000 606. 000
Sy 0. 000 0. 00
126. 00000 606. 000 76, 356. 00
0615 609-21020 *Curb and CGutter Type 2 (Section Il-B) 304. 000 304. 000
LF 0. 000 0. 00
37. 00000 304. 000 11, 248. 00
0620 629-01065 Survey Monument (Type 5S) 4.000 0. 000
EACH 0. 000 0. 00
965. 00000 0. 000 0. 00
0625 630- 00007 Traffic Control Inspection 22.000 22.000
DAY 0. 000 0. 00
300. 00000 22.000 6, 600. 00
0630 630-00012 Traffic Control Managenent 26. 000 26. 000
DAY 0. 000 0. 00
1, 400. 00000 26. 000 36, 400. 00
CAT 0204 CURRENT AMT $  180,045.00$ 0.00% 175, 885.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0635 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1.000 3,500. 00
CAT 0400 CURRENT AMT $ 3,500.00 % 0.00% 3, 500. 00
PROJECT TOTAL CURRENT AMI $ 1,063,931.62% 30, 602.69 $ 337,773. 87



